attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:39PM

Contract No.:  04-0120F4

Diary #: 077 Const Calendar Day: 896 Date:
Inspector Name: Feather, Bernard Title:
Inspection Type:  Continuous

Shift Hours:  09:00am  07:30 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

21-Feb-2012  Tuesday
Transportation Engineer

Over Time: 01:30

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM

Precipitation

Working Day If no, explain:

4PM
Condition Clear, warm, mild wind

SOUTH SADDLE OPERATIONS

590mm from the 700mm mark.

and bought off the installation.

1245: | checked and oked the knife blades in 49S at the saddle.

Diary' Dispute
General Comments —~
Inspection of PWS installaton in the south saddle at the east anchorage. Track Progress of FWS field
work. Staff meeting at 0900 and MEP contractor's coordination meeting at 1000. Misc. MEP paperwork
and diary writing.
04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D

Di ary: Dispute

Cable Hauling 067 C-PWS-051.067

| arrived at the east anchorage, south saddle area at 1235. 49S floated out to the lower winch and ready to
be installed into the saddle. 50S was floated up above the haul rollers. 51S was in the haul rollers.

1305: the socket for 49S was attached to the anchor rod with 9mm of stickout and the face of the socket

1315: the crew began installing 49S into the south saddle. The strand was installed at 1417. | inspected it

1430-1515: | checked the twist in 51N and 51S between the bottom clamp and the tower winch clamp
along the main span catwalk. Neither segment had a net rotation.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 077 Date: 21-Feb-2012  Tuesday

1505: 51S was floated out of the haul rollers.
NORTH SADDLE OPERATIONS

At 1515, | went to the north saddle. 52N was in the haul rollers, 51N had been floated out to the lower
winch and the crewed was in the process of attaching the socket to the anchor rod.

1615: the socket for 51N was attached to the anchor rod with 7mm of stickout and the face of the socket
400mm for the 500mm mark. The ironworkers screwed anchor rod into the coupling nut 1/2 turn to ensure
more than 100mm of engagement.

1650: 53N was attached to the haul frame.

1650: 52N was floated up out of the haul rollers.

1700: | checked and oked the knife blade arraingement in 51N.

1720: the crew begin installing 51N into the north saddle. At 1800, it was installed. | inspected it and
bought off the installation.

1805-1845: | checked the twist in 52N and 52S between the bottom clamp and the tower winch clamp
along the main span catwalk. Neither segment had a net rotation.

At 1900 the north side crew went off shift and I left the bridge. | returned to the office and did paperwork
until 1930.

04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Di ary: Dispute
MEP Field Work 126  0-000-000.126

The FW Spencer crew installed pipe supports and pipe along the north barrier, WB bridge at -

approximately PP 66.
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